GOVERNMENT OF ANDHRA PRADESH

ABSTRACT

RWS&S – Krishna District - NRUM Grant – Providing 100% house hold tap connections to Rurban cluster Chandrlapadu (M) of Krishna District with an estimated cost of Rs.760.00 Lakhs – Extension of Agreement Time up to 02-12-2020 for a period of (214) days without Liquidated Damages - Accorded - Orders - Issued.

PANCHAYAT RAJ AND RURAL DEVELOPEMNT (RWS-I) DEPARTMENT

G.O.RT.No. 319 Dated: 10-06-2020

Read the following:

1. Progs Rc.No.134/217/P3/P7, dated:11.10.2018 of the District Collector, Krishna.
2. From the Chief Engineer-II, RWS&S Dept., Vijayawada, Lr.No.AEE/DEE/CE-II/NRUMCPD/EOAT/Krishna/2019, dt:19.05.2020.

ORDER:

In the circumstances reported by the Chief Engineer-II, Rural Water Supply & Sanitation Department, Vijayawada in his letter 2nd read above, Government after careful examination of the proposal, hereby accord extension of agreement time up to 02.12.2020 for a period of (214) days without Liquidated Damages, as delay was not attributable to the Contractor in respect of the work “Providing 100% house hold tap connections to Rurban cluster Chandrlapadu (M) of Krishna District”.

2. The Engineer-in-Chief, Rural Water Supply & Sanitation Department, Vijayawada, Andhra Pradesh, shall take further necessary action accordingly in the matter.

3. A copy of this order is available on the Internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

GOPAL KRISHNA DWIVEDI
PRINCIPAL SECRETARY TO GOVERNMENT.

To
The Engineer-in-Chief,
Rural Water Supply & Sanitation Department, Vijayawada.
The Superintendent Engineer, RWS&S, Krishna District.

Copy to:
PS to Minister (PR,RD & Mines & Geology)
PS to Prl. Secretary to Govt., (PR&RD).
Sf/SCs.

// FORWARDED : : BY ORDER //

SECTION OFFICER.